
Amendment to Project Agreement

16-1991 DEdgewood City of

3Edgewood Community Park: Phase 1

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Edgewood City of the Project Agreement identified above is 

amended to extend the end date of this agreement.  

Amendment Number:

Project Number:Project Sponsor:

Project Title:

The project period of 11/01/2018 to 03/31/2021 is extended to allow the contracting party 

until 12/31/2021 to complete the project.

Agreement Terms

BY:

Megan Duffy

TITLE:

DATE:

Pre-approved as to form:

         By: /S/

Assistant Attorney General

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, 

shall remain in full force and effect.  In witness whereof the parties hereto have executed this 

Amendment.

State Of Washington

Recreation and Conservation Office

Director

LWCF Project Time Extension Amendment

TIMEXTEN.RPT

Outdoor Recreation Account RCW 79A.15, WAC 286

For

Jun 18, 2021

https://wastaterco.na2.documents.adobe.com/verifier?tx=CBJCHBCAABAAQxLVqQtRgTuVZifng8RIFceEITSqEq_W


Amendment Milestone Report

16-1991 DProject Number:

Project Name:

Sponsor:

Edgewood Community Park: Phase 1

Edgewood City of

Amendment Number:  3

IAC Project Manager: Beth Auerbach

Target DateMilestoneX Comments/Description!

Project Start 11/01/2018X

Design Initiated 03/01/2019X

Progress Report Due 07/31/2019X !

Annual Project Billing Due 07/31/2019X !

Cultural Resources Complete 08/31/2019 See Special Condition #1. Log No.:  

2018-02-01394-RCFB   Determination 

of Effect: No Historic Properties 

Effected

X !

60% Plans to RCO 08/31/2019X

Progress Report Due 01/31/2020 For the period ending September 30, 

2019.
X !

Applied for Permits 03/25/2020X

SEPA/NEPA Completed 06/16/2020X

Annual Project Billing Due 07/13/2020X !

All Bid Docs/Plans to RCO 07/30/2020X

Progress Report Due 07/31/2020X !

Bid Awarded/Contractor Hired 08/26/2020 9/10/2020X

Construction Started 10/26/2020X !

50% Construction Complete 05/31/2021

RCO Interim Inspection 05/31/2021

Progress Report Due 06/30/2021!

90% Construction Complete 06/30/2021

Funding Acknowl Sign Posted 07/31/2021

Construction Complete 07/31/2021

RCO Final Inspection 09/30/2021

Final Billing Due 10/31/2021

Final Report Due 10/31/2021

Agreement End Date 12/31/2021 Board Approved via Resolution 

2021-05; Pending Federal Time 

Extension to 3/30/2022

!

X = Milestone Complete

! = Critical Milestone

Page: 1AMILESTO.RPT April  28, 2021
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